LBNL FACILITIES DIVISION
DOE TECHNICAL PROGRESS REPORT
OCTOBER 25, 2012 MEETING

PROJECT TITLE PROJECT PROJECT COMMENTS LESSONS LEARNED APPROVED CUM COSTS AS PLANNED

Project

w
) -
STAGE Manager § é § FUNDING OF 9-30-12 BAL TYPE OCCUPANCY /
a é 2 COMPLETION
FX1300 NERSC Relocation Project Martinez © O O submittals and BIM in progress. Cooling Tower earth and concrete  Allow more time for financial approval and award of design 06/30/15

work proceeding. contract.
PA NRP Total 19,980

FC8200 Non-Cap Prepare Seismic Ph2 CDR (NC) Completed Heffernan © © O 1,103 1,103 1,103 3
FV8100  DMR Prepare Seismic Ph2 CDR (DMR) DCM Completed  RCS Stanton 00 1,152 1,152 1,152 - 3
FN9200  DOE-Const Seismic Safety Ph 2 (PED) DCM Completed  RCS Heffernan © © © 9,680 9,680 9,680 - 3
FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM  Completed RCS Galvin @00 Ensure designer utilizes LBNL numbering on plans and specs. Reduce 15,000 15,000 15,000 - 3 07/31/12
attic stock requirements in specs.
FN93B DOE-Const  Seismic Ph2 - Constr(Non-ARRA) DCM  Const RCS Heffernan @ © @ GPLSOG installed in September, MEP and wall framing underway on B85 unmapped utilities required redesign; spend more time 69,880 69,880 39,576 3,817 1 01/31/14
all floors, exterior window wall installation underway, CUP East scanning utilities prior to designing.
perimeter concrete wall installation forming for concrete
installation in October. B85 drilling contractor mobilized 9/20. B74
final commissioning is in progress.
Seismic Phase 2 - OPC DCM  Planning RCS Heffernan © © O 225 - - - 3
IHZALIEL 97,040 96,816 66,511 3,817
s JUTEE FT0100 User Test Bed Facility CDR DCM  Close Out RCS Schaefer @ © @ 200 200 195 -
11 FNO100 User Test Bed Facility (ARRA) DCM  Const RCS Schaefer © © O B90 - 4th Floor occupied, 1st Floor completion late October, trailers  Unique project - building science. Should have held more meetings 15,700 15,700 3,278 1,411 1 12/23/13
vacant, asbestos abatement at trailer roofs late October, hard demo with scientists to confirm and quantify their needs.
0O OlHOW
i¥3 UTBF Total 15,900 15,900 3,473 1,411
13 FD1115 Royalties B55 - PET Scanner DCM  Completed BB Dovichi © © O scanneris operational; optional entry door completed 661 661 649 - 3 03/23/12
14 FD1121 Prog GPP  Site - Gate Access Control DCM  Const KTH White © O O Functional testing is in progress 900 900 859 10 1 10/01/12
15 FP1110 IGPP B77 Magnetic Measurement Fac DCM Const KTH Taylor @ © O Foundations and structural steel is in place 2,041 2,041 955 350 2 11/27/12
16 FP1200 IGPP B45 Seismic Upgrade DCM  Const DAN Nielsen © O O MEP installation and commissioning near completion. Planned Quantity of trades and equipment on site at same time provides 1,670 1,670 1,464 - 2 10/11/12
occupancy is Oct. 31 challenges to efficiencies.
17 FPA201 IGPP B84 2nd/3rd Floor Lab Upgrades DCM  A&E BB McCutchan @ © © A&E/Initial demo in FY12; construction in FY13-14 Unexpected discovery of an uncontrolled electrical hazardous 6,066 3,591 841 380 2 08/06/13
energy source on Aug 21; ORPS investigation completed, CATS
develooment in brogress
18 FX1600 DOE-OP OSF NERSC N7 Site Preparation DCM  Const DEL Sanen © O O construction in progress, expected to be ready for Phase | servers ~ Google Docs not robust enough for RFP to external users, access not 2,801 2,801 850 - 4 06/30/13
beginning in November flawless. FTP site supports larger document files.
19 WEF516  ARRA/GPP B62 ARRA - Phase 2 DCM  Const BB Galvez @00 Contingency will be used for additional MEP and casework 2,800 2,800 2,259 130 1 12/31/12
20 FCH200 Non-Cap ESD B74 Moves DCM  Const RCS Galvin © O O pre-move fit-ups underway; Lab moves to start in November 866 866 566 10 2 09/28/12
T A 550 SRR

CONT
TYPE EXPLANATION

Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized. This type is generally used in reporting Line Item or Direct-funded projects.
Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized. This type is generally used in reporting Indirect-funded projects.
No contingency is currently available or remaining.

Contingency is held ouside of the project (not in TPC or Current Funding).
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